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United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Tuesday, May 22, 2007

From: Eddie Mcglasson, OSC

Subject: United Zinc #1 Site
lola, KS
Latitude: 37.9228
Longitude: -95.3859

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS TD #:

15
4/20/07-5/18/07
8/15/2006
8/14/2006

KSN000705026

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

A78Q

CERCLA
Time-Critical
Non NPL
Removal Action

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA has continued excavation of contaminated properties, but excavation was slow due to
inclement weather. EPA has managed to excavate 105 properties to date. They continue to obtain
signed access agreements on additional properties in the community and to screen those
properties.

During a three-day period beginning on May 10, 2007, officials from the Kansas Department of
Health and Environment's (KDHE's) Childhood Lead Poisoning Prevention Program and the
Agency for Toxic Substances Registry conducted blood-lead level screening in the community,
mainly targeting children at or under the age of 72 months. Approximately 65 children were
screened as a result of the effort. The effort included coordinating with local day-care facilities and
an open door opportunity at the lola Fire Department. In addition, K D H E is planning addit ional
testing in the weeks to come.

Over the winter months, EPA continued to obtain access agreements from all residential properties
in the city limits. During that time, EPA gave a fact sheet and access agreement to all recognized
properties, either by leaving them door to door or by contacting them by phone.

The following represents the efforts of this removal action from the beginning (August 15, 2006),
which includes total homes accessed, number of homes screened, number of homes excavated,
number of homes denying access, and those EPA has not been able to contact at home.

• total access: 1680
• total screened: 1588

total excavated: 105 (20 high-child impact)
total denied access: 72
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• total unable to contact: 804

Planned Removal Actions
Continue obtaining access agreements, screening, and conducting excavation at residential
properties in the city of Jola.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,768,572.00

$198,030.00

$1,330,220.19

$167,905.00

$438,351.81

$30,125.00

24.79%

15.21%

Intramural Costs

Total Site Costs $1,966,602.00 $1,498,125.19 $468,476.81 23.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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